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Muscoy Team Conference Call Notes 
28 August 2006 (2:00 P.M.) 

 
Conference Call Members Present for Call: 

    
 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Robin Ohama/SBMWD 
 
 

Roger Nommensen/URS 
Connie Biedel/URS  

Matt Litchfield/SBMWD 
John Perry/SBMWD 

 Tim Gere/URS  Dave Solomona/SBMWD 
 Mark Eisen/Secor  Terry Tonn/SBMWD 
 Tom Perina/CH2M Hill  Mike Lowe/SBMWD 
 Bob Kemmerle/E2  Lana Kennerly/SBMWD 

    
Construction/Validation/Performance (Adam Harvey) 

��URS, E2, and SBMWD performed the monthly inspection on 23 August. The differential 
pressure transducer 4B is not installed, awaiting calibration, expected 6 September. 

��Erratic signals are being received in the pump room from differential pressure transducers 
12A&B, 13A&B, and 8A, currently working with El-Co to investigate the problem.  

��The sixCENSE probe stopped working ~middle July. Dave Solomona will be meeting with a 
local representative this week. Adam will check the warranty on the probe. The City 
confirmed that the pumps were running between ~2,500 and 5,000 gpm from May to July. 

��The treatment plant sampling was completed on 24 August. Final data has been received 
through June and validated data through April. Adam will check to be sure that the validated 
data for February has been updated. 

��The sampling plan/date schedule is on the report: treatment plant sampling is scheduled for 18 
September; setting the PDBs for Muscoy and source wells, 25-28 September; sampling the 
non-PDB source wells, 2-6 October, and sampling Muscoy source PDBs in the treatment 
plant, 9-13 October. 

��URS and SBMWD found corrections that need to be made in the November monthly report. 
Will be sending a cover letter with replacement pages and new CDs scheduled by end of 
week. 

��The City is still working on comments for the monitoring well, extraction well installation 
report, and the well sites report. 

��URS is incorporating EPA and CH2M Hill comments to the six-month report. URS will then 
issue a draft report. 

��EPA and CH2M Hill are reviewing the draft RA report. Lana is working on the cost data 
through July 2006. 

��Mike reported that water level has decreased in EW-109. The City is considering lowering the 
pump up to 100 feet and lowering the transducers. The City has ordered replacement cables to 
lower the transducers. Mark will review the most recent data through August and will forward 
additional information. 

General Discussion 

��Kim will be out of the office from 12-26 September. Tentative conference call dates are 
scheduled for 19 September and 27 September. 

Next Conference Call 

Wednesday, 6 September 2006, 2:00 PM Call in #: 415-947-8520, Access Code 2332# 
The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


